Garden City Park Water District
PWS ID No. NY2902825
Quarterly Deferral Update
Update on Wellhead Treatment Progress, Potential Issues and Water Quality Update

Report Date: October 1, 2021				Facility: Plant 9		 	Prepared by: Michael Levy, Superintendent	
		
	Milestone
	Date
	On Schedule (Y/N)
Or Completed
	Notes and Comments

	Complete treatment piloting
	11/26/2019
	Completed
	Field work completed 11/26/2019

	Completed engineering report/submit for regulatory review
	1/22/2020
	Completed
	Submitted to NYSDOH, Approved by NYSDOH on 10/30/2020

	Complete project design/submit for regulatory review
	3/13/2020
	Completed
	Submitted to NYSDOH, Approved by NYSDOH on 10/30/2020

	Commence project
Construction
	3/10/2020
	Complete
	Contract signing date

	50% project completion
	4/29/2020
	Yes
	

	Other
	12/30/2020
	Complete
	Authorization to operate well to system received from NYSDOH

	Well back in service
	3/31/2021
	Complete
	Well placed back in to service with 1,4 Dioxane and PFOA treatment online

	100% project completion
	Spring 2022
	[bookmark: _GoBack]Yes
	



	Potential issues / concerns /delays: 

Plant 9 located on County Courthouse Road has been upgraded with on AOP reactor and GAC filters to remove 1, 4 Dioxane and PFOA contaminants.  Performance testing of these systems has been completed and authorization to operate has been granted.  On March 31, 2021 the plant was placed back into service with treatment systems online and operational.  Water produced at this facility has lemits below detectable levels for both 1, 4 Dioxane and PFOA contaminants. Construction of the building and site will continue through the spring and summer.  



	Water Quality Update – See attached summary



