Garden City Park Water District
PWS ID No. NY2902825
Quarterly Deferral Update

Update on Wellhead Treatment Progress, Potential Issues and Water Quality Update

[bookmark: _GoBack]Report Date: October 1, 2021				Facility: Plant 7/10	 	Prepared by: Michael Levy, Superintendent	
		
	Milestone
	Date
	On Schedule (Y/N)
Or Completed
	Notes and Comments

	Complete treatment piloting
	N/A
	
	

	Completed engineering report/submit for regulatory review
	11/19/2019
	Completed
	Submitted to NYSDOH, Approved by NYSDOH on 6/10/2020

	Complete project design/submit for regulatory review
	01/15/2020
	Completed
	Submitted to NYSDOH, Approved by NYSDOH on 6/10/2020
(including GAC for PFAS treatment and provisions for future AOP treatment)

	Commence project
Construction
	5/22/2020
	On Schedule
	Contract signing date

	50% project completion
	6/22/2020
	On Schedule
	

	Other
	10/16/2020
	
	NCDOH / NYSDOH Approval of completed works to run GAC treatment to system

	100% project completion
	Spring 2021
	On Schedule
	Final Site work onging



	Potential issues / concerns /delays: 

Plant 7/10 is located on Shelter Rock Road in Roslyn. Treatment for PFOA is installed and operational.  As of 10/16/2020 the plant is producing system water with levels of PFOS and PFOA below detectable limits.  Winter weather has delayed the completion of the project, but treatment is in place and operational.  Final site work and restoration has begun.


	Water Quality Update – See attached summary



