Garden City Park Water District
PWS ID No. NY2902825
Quarterly Deferral Update

Update on Wellhead Treatment Progress, Potential Issues and Water Quality Update

[bookmark: _GoBack]Report Date: October 1, 2021				Facility: Plant 6		 	Prepared by: Michael Levy, Superintendent	
		
	Milestone
	Date
	On Schedule (Y/N)
Or Completed
	Notes and Comments

	Complete treatment piloting
	11/20/2019
	Completed
	Final report submitted on 1/20/19 with engineering report, approved by NYSDOH on 9/9/2020

	Completed engineering report/submit for regulatory review
	1/20/2020
	Completed
	Submitted to NYSDOH, Approved by NYSDOH on 9/9/20

	Complete project design/submit for regulatory review
	3/6/2020
	Completed
	Submitted to NYSDOH, Approved by NYSDOH on 9/9/20

	Commence project
Construction
	4/1/2020
	On Schedule
	Contract signing date

	Approval to Operate
	3/24/2021
	Completed
	NYS DOH has authorized the AOP system to be placed into service

	Approval to Operate
	5/7/2021
	Completed
	Nassau County authorized the GAC/AOP system to be placed into service



	Potential issues / concerns /delays: 

Plant 6 is located at the corner of Hickory Rd. and Denton Ave.   It should be noted that the 1, 4 Dioxane levels at well 6 are below the maximum contaminant level.  The New York State Department of Health has authorized the use of the AOP treatment system with enhanced water quality protocols in place.  Additionally, existing GAC treatment at the plant removes PFOS/PFOA to levels below the maximum contaminant level.  As of May 10th 2021 the treatment for 1, 4 Dioxane with AOP has been placed into service.


	Water Quality Update – See attached summary



